COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2015

ESTI MATE SUMVARY 13:13: 59
CONTI D C17810 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17810- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 222.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
EJMI FI RE SUPPRESS| ON SYSTEM PERCENT TI ME: 29.96 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP0703- 360
EJMI FI RE SUPPRESS| ON SYSTEM
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK SUMWM T
CONTRACTOR:
BARNARD CONSTRUCTI ON' COVPANY, | NC. PAY PER OD ENDI NG 05/ 31/ 2015 DATE TI ME STARTED 10/ 22/ 2014
701 GOLD AVENUE DATE LET 09/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 10/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2014 DATE ACCEPTED
BCOZEMAN Ml 59715- 24 406- 586- 1995 DATE NOTI CE TO PROCEED 10/ 22/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 19, 485, 000. 00 PARTI Cl PATI NG $ 8, 206, 530. 00 $ 1, 854, 765. 00
AWARD PRQIECT AMT: $ 19, 485, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 42.12% TOTAL EARNI NGS 8, 206, 530. 00 1,854, 765. 00
FUNDS AVAI LABLE: $ 11,278, 470.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 206, 530. 00 1, 854, 765. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE - 223, 695. 90 - 55, 642. 95
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,982, 834. 10 1,799, 122. 05
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,982, 834. 10 1,799, 122. 05
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,799, 122. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17810-BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0703- 360 ESTI MATE NO 0009 13:13: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626-00100  Mbbilization (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
750, 000. 00000 1. 000 750, 000. 00
0010 631-00100 H ghway Design & Construction 1. 000 0. 299
LS 0. 099 1, 854, 765. 00
18, 735, 000. 00000 0. 398 7,456, 530. 00

CAT 0200 CURRENT AMTI  $ 19, 485,000.00% 1,854,765.00$% 8,206, 530.00

PRQJIECT TOTAL CURRENT AMI $ 19, 485,000.00$ 1,854,765.00$% 8,206, 530.00



